



## *Network Upgrade at JPS Kubang Pasu*

Report Period of 24/04/2022 - 24/05/2022

Date	Description
------	-------------

24/04/2022	Initial site visit. Following are the observations/actions:
------------	---

- |  |  |
|--|--|
|  | <ul style="list-style-type: none"> <li>- The current uplink infra is TM Streamyx 4Mbps.</li> <li>- There is no high speed Internet service within the area.</li> <li>- However upon observation, there is TM Unifi service at the nearby housing area, Emerald Saujana.</li> <li>- It is a probability to pull the service across the trench that separates the project venue and the housing area.</li> <li>- Made a request to TM to check availability of ports in that area and found out there are vacancies.</li> <li>- Made a call to BTMK and found that the state government may not be approving new future Internet installation at state agencies.</li> <li>- Informed the JD and agreed to try to apply for it anyway with provided plausible reasons.</li> <li>- Will have to produce a draft of the letter with technical cause and explanation.</li> </ul> |
|--|--|